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Minutes of the  
Advisory Committee on Relocation 

August 24, 2006 
Senate Caucus Room 

 
Chairman Patti Anne Lodge called the meeting to order at 10:35 am.  Present were 
Senators Davis, Darrington, and Langhorst and Representatives Moyle, Field, Roberts, 
and Henbest.  Also present were Pam Ahrens, Director, Department of Administration; 
Tim Mason, Ric Johnson, and Jan Frew, Division of Public Works; Kent Krohn, LKV 
Architects; Shelia Ison and Robyn Davis, Legislative Services; Pamm Juker and Terri 
Franks-Smith, House Staff; Dawn Hall, Division of Financial Management; Jeff Youtz, 
Director, Legislative Services; and Eric Milstead and Lisa Kauffman, Legislative 
Services Office. 
 
Eric Milstead reviewed the funding status of the project and the sources of funds.  Mr. 
Milstead stated that the original appropriation that was approved by the Legislative would 
be enough to complete about half of the project but that funds will still need to be secured 
to complete the second half.   
 
Chairman Lodge asked Director Youtz what he felt the next step should be for this 
committee to take to insure that the funds are secured.  Director Youtz replied that this 
committee could draft a recommendation to the Joint Finance Appropriations Committee 
(JFAC) to grant a supplemental appropriation to cover the second phase of funding.  
Different options were reviewed to cover the second phase but the best option is to have 
JFAC grant a supplemental the second week of the session so the project can go forward 
and be completed by the end of session.  
 
Senator Darrington made a motion to make the recommendation to JFAC to grant a 
supplemental appropriation at the beginning of next session to cover the costs on the 
second phase of the relocation project. Motion was seconded by Senator Davis.  There 
was unanimous consent by the committee to accept the motion. 
 
Chairman Lodge stated that this committee will draft a letter signed by the Co-chairs to 
Legislative Leadership and to JFAC recommending that JFAC grant a supplemental 
appropriation to the Department of Administration to complete the second phase of the 
relocation project. 
 
Jan Frew, Project Manager, Division of Public Works, updated the committee on the 
status of the Capitol Annex, the RFP process and the project timetable.  Ms. Frew stated 
that a Request for Proposal (RFP) has been issued for a design build contractor.  This 
design build team typically is composed of a contractor and a design professional that 
propose to do the work and develop the detailed design and identify the specifics of the 
project and the construction costs.  The preliminary meeting was held last Tuesday and 
there were three general contractors that attended the meeting that expressed interest in 
the project.  Asbestos removal has begun, mainly the removal of the old floor tiles that 
were previously covered by carpet and removal from other limited areas. The removal of 
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the asbestos is being paid out of statewide asbestos removal funds from the Permanent 
Building Fund.  Selected demolition has also begun, with the main goal now being to 
remove what needs to be taken out of the building so they can get to any areas still 
containing asbestos and then that removal will be completed.  The demolition contractor 
has also begun to remove several of the large walls within the building. The elevator 
repairs have begun so both elevators will be functioning within the building once again.  
The boiler has been inspected and it appears to be in working order, but since the pipes 
are old leaks and other problems down the road are a possibility but will be repaired as 
they occur.  That concludes the update on the current work that has either been completed 
or is in process. 
 
Ms. Frew reviewed the following timeline listed below for the committee: 
 
Design Build Team Selection & Contracting 

• 8/14/06 RFP Issued 
• 8/22/06 Pre-proposal Conference 
• 9/5/06  End of Clarification Period   
• 9/8/06  First Addendum Issued to Design Build Team’s by Midnight 
• 9/19/06 Proposals Due On or Before 5:00 pm 
• 9/25/06 Owner Interviews Selected Design Build Team 
• 9/26/06 Design Build Team Selected 
• 10/3/06 Permanent Building Fund Advisory Council Approves Selection 
• 10/4/06 Owner Issues Letter of Intent; Contract Negotiations Begin 

 
Design & Construction 

• 10/12/06 Anticipate Notice of Intent to Award 
• 10/16/06 Earliest Construction Start 
• 1/30/07 Incorporate Phase 2 Work Into Agreement 
• 4/20/07 Substantial Completion of Phase 1 Work 
• 9/7/07  Substantial Completion of Phase 2 Work 

 
Chairman Lodge asked if the entire renovation of and relocation into the Ada County 
Courthouse will be completed by September 7th, 2007.  Ms. Frew replied that was 
correct. 
 
Senator Langhorst asked when the staff will be moved into the building.  Ms. Frew 
replied that in the overall schedule they have identified April 2007 as the moving month, 
depending on when the Legislative actually adjourns this next session.  They will be 
phasing the work groups in on a weekly basis so everyone will be transitioned over a 
period of a few weeks.  
 
Senator Langhorst asked when construction was set to begin on the restoration of the 
Capitol and the garden wings addition. Ms. Frew replied that they are planning to begin 
the restoration at the end of April 2007, once everyone has moved out.  The excavation of 
the wings may begin prior to the end of April if possible.  
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Chairman Lodge asked what the daily penalty was for the contractor if he goes beyond 
the time schedule that he proposes.  Ms. Frew replied that the contractor will be charged 
$1,000 for every day that he goes over the proposed completion date.  That is a much 
higher penalty than the State normally builds into their contracts so the incentive for the 
contractor, if he wants to do more business with the State in the future, is to complete the 
project on time and on budget. 
 
Senator Davis requested that since he may have to leave this meeting shortly that the 
committee approves the minutes before moving on.  Senator Davis made a motion to 
accept the minutes.  Senator Darrington seconded the motion. There was unanimous 
consent by the committee to accept the minutes.  
 
Kent Krohn, LKV Architects, reviewed the floor plans, the construction approach of 
Phase 1 and 2, and the cost estimates for each phase. Mr. Krohn handed out a new set of 
floor plans that reflect the changes that the committee requested at the last meeting.  
Those changes were minor, mainly giving a little more space to some secretarial areas 
that were non-shared offices, and some general fine tuning.   
 
Mr. Krohn did reiterate that there was some overlap in construction so the people moving 
into the building in April will be in a working environment while construction is going on 
to complete Phase 2.  They are hoping that most, if not all, of the noisy and messy 
demolition work can be done in Phase 1 so it will not be disruptive to the fulltime staff 
that is there.  
 
They are anticipating that all of Phase 1 and hopefully some of Phase 2 can be done 
within the $1.8M that is designated for Phase 1.  The proposals will indicate what the 
remaining funds will need to be to complete the work. They are anticipating the total cost 
in the $3-3.5M range.  
 
There have been a few changes as to what will be included in the RFP as opposed to 
things that would be done outside of the contractor’s work scope.  The flooring finishes 
will be done separately, so those will be excluded from the scope of work.  However, the 
distribution of telecommunications, the wiring and so forth, will now be included in the 
scope of work.  There are some areas of the roof that are completely gone or leaking so 
those will be addressed in a separate contract this fall.   
 
Director Youtz commented that not all legislators will have an office in this facility, so 
one option that is being looked at is the modular units that the schools have used for 
portable classrooms.  They could set up workspace areas for the legislators on the 
grounds so they would have easy access to the building.  This option maybe used for food 
service as well since the Courthouse will not have food service available in the building. 
 
Senator Davis asked if there will be phones available on the chamber floors similar to the 
way it is set up now.  Director Youtz stated that the floor desks will be wired for phone 
service and there will be a place for them to set up their laptops as well.  They are hoping 
to be able to provide a small filing cabinet but space will be very tight, especially in the 
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House chambers.  Director Youtz stated that the Senate chamber setup will be almost 
identical to what they have available to them now, but the House will be a challenge due 
to less space available.  
 
Representative Henbest asked if there was additional space available within the Capitol 
Mall Complex for legislative office space.  Director Youtz stated that most legislators 
don’t use the office space provided in the basement of the JRW building and they felt 
most would want office space adjacent to the building so the concept of using the 
modular buildings was explored. Also, since all of the tenants of the Capitol will be 
relocating during this time, all Capitol Mall space is being utilized to house those other 
tenants.   
 
Chairman Lodge asked what the configuration of the chambers will look like.  Director 
Youtz directed her to the plans for the 3rd floor and said that the Senate side will be very 
similar to the way it currently is.  In fact, they may disassemble their desks and move 
them over to the Courthouse.  The House side has less space than they currently do now, 
so other options are being considered.  They will have room for a laptop, microphone and 
telephone but they will have a very small workspace. 
 
Chairman Lodge asked if they were going to try to save the fixtures and the furniture in 
the chambers, and Director Youtz replied that the Historical Society has been going 
through and identifying items of historical value and planning storage for all the those 
pieces, including the murals, which will be covered and saved as well.   
 
Representative Field asked if they are looking at shortening this coming session as well 
as the ones that will be held in the Courthouse.  Director Youtz said that has been 
discussed within leadership and it would be to our advantage to shorten this session since 
we will have the upcoming move in April, as well as the future ones since the quarters 
will be cramped for the next few years.   
 
Co-chairman Moyle asked if both the Capitol renovation and the construction of the 
garden wings will be going on simultaneously. Ms. Frew replied that they are doing both 
at the same time, with construction anticipated to end roughly the same time as well. 
 
Representative Henbest made a motion to adjourn the meeting.  Motion was seconded by 
Representative Field.  There was unanimous consent by the committee to accept the 
motion. 
 
Meeting was adjourned at 11:43 am.  
 
 
 
 
 
 
 


